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High Priority Projects

2001-043-00 JLD
2001-037-00 LLH
2001-042-00 TEM
2001-039-00 JGM
2001-040-00 JRB
2001-041-00 JRB
2001-007-00 JTS

SELECTIVE HARVEST METHODS
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"AUTHORIZED" represents "Start of Year" dollars available to implement the Project REPORT #57
"PLANNED" represents "Current" dollars available to implement the Project
"COMMITTED" represents dollars which are associated with contract actions
"BALANCE" is the net of "Planned" minus "In Process" minus "Obligation"
COTR TITLE FY 2001 FY 2000-2001 FY 2001 FY 2001 FY 2001 FY 2001
AUTHORIZED TRANSFERS PLANNED COMMITTED BALANCE
Blue Mountain
AR $2,000,000 $0 $0  $2,000,000 $0  $2,000,000
Province Subtotal $2,000,000 $0 $0 $2,000,000 $0 $2,000,000
Columbia Cascade
R A N, THOW RIVER $2,500,000 $0 $0 $2,500,000 $0  $2,500,000
Province Subtotal ' $2,500,000 $0 $0 $2,500,000 $0 $2,500,000
Columbia Gorge
o Pio ooy INSTEM HOOD $500,000 $0 ($500,000) $0 $0 $0
Province Subtotal $500,000 S0 ($500,000) $0 $0 $0
Columbia Plateau
PROTECT ESAFISHWITHSCREENS 461 700 $0 $0 $461,700 S0 $461700
WAGNER RANCH ACQUISITION $2,658,774 $0 $38,250 $2,607,024 $2,590,449 $106,575
FORREST RANCH ACQUISITION $4,184,185 $0 $0 $4,184,185 $0 $4,184,185
Province Subtotal  $7,304,659 $0 $38,250 $7,342,909 $2,590,449 $4,752,460
Lower Columbia
EVALUATE LIVE CAPTURE $384,285 $0 $0 $384,285 $349,977 $34,308



2001-036-00

2001-038-00

2001-035-00

2001-044-00

2001-051-00

2001-052-00

2001-072-00

COTR TITLE
JTS AMES CREEK RESTORATION
JTS GOURLEY CREEK DAM FISH LADDER
Province Subtotal
GAM PROTECT BEAR VALLEY WILD
SALMON SPAWNING HABITAT
GAM CONSERVATION EASEMENT, BAKER
RANCH, SALMON RIVER
GAM RECONNECT LITTLE MORGAN CREEK
TO PAHSIMEROI RIVER
GAM RESTORATION OF ANADROMOUS
FISH ACCESS TO HAWLEY CR
Province Subtotal
RES HIGHPRIORITY PROJECTS

PLACEHOLDER

Province Subtotal

EXPENSE SUBTOTAL

CF TRUE-UP

($461,750)

CFTRUE-Up ($461,750)

FY 2001

AUTHORIZED

$170,000

$200,119

$754,404

FY 2000-2001

CF
$0
$0

$0

Mountain Snake

$320,000
$1,415,000
$0

$0

$1,735,000

$0

$0

$0

$0

$0

Systemwide

$0

$0

$14,794,063

21% of the Program is In Process/Obligated with

' $14.794,063

93

$0

$0

$0

$0

FY 2001
TRANSFERS

$0
$0

$0

$0
$0
$0

$0

$0

$0

$0

($461,750)

($461,750)

% of the Fiscal Year complete

FY 2001
PLANNED

$170,000

$200,119

$754,404

$320,000
$1,415,000
$0

$0

$1,735,000

$0

$0

$14,332,313

$14,332,313
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FY 2001
COMMITTED

$0
$0

$349,977

$0
$0
$0

$0

$0

$0

$0

$2,940,426

$2,940,426

FY 2001
BALANCE

$170,000

$200,119

$404,427

$320,000
$1,415,000
$0

$0

$1,735,000

$0

$0

$11,391,887

$11,391,887



